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Subject: POLREP #3
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Moody Landfill Fire
C4Q6
Moody, AL 
Latitude: 33.6187920 Longitude: 86.5295290 
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Grady Springer, ADEM
Stephen Cobb, ADEM
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1. Introduction

1.1 Background

Site Number: C4Q6 Contract Number:

D.O. Number: Action Memo Date: 1/23/2023

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/18/2023 Start Date: 1/18/2023

Demob Date: Completion Date:

CERCLIS ID: ALN000420955 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site.

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results. On January 23, 2023, the EPA
Region 4, Superfund and Emergency Managment Division Director authorized continued response actions. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA has mobilized its Emergency Rapid Response Services (ERRS) contractor, Superfund Technical
Assessment and Response Team (START) contractor and the EPA Environmental Response Team (ERT).
With assistance from ADEM and St. Clair County, the EPA has identified a source that can be used as
cover material to conduct assist with fire mitigation activities.

Four air monitoring / air sampling stations have been deployed in the community around the Site. Air
monitoring units are operating 24 hours per day and transmitting data remotely to EPA's "VIPER" database.
Sensors include a DustTrak for particulate monitoring and MultiRAE Pro for gas monitoring. Data summary
reports are being produced each day for a timeframe covering 6:00am on the previous day to 6:00am on the
current day. Air samples are being collected at each station daily for Volatile Organic Compounds (VOCs)
and PolyAromatic Hydrocarbons (PAHs).

Initial efforts of firefighting with heavy equipment includes regrading the Site and spraying with water for
emissions control. Local dirt/fill is used to encapsulate the landfill to reduce air infiltration; the lack of
oxygen will eventually smother (i.e. suffocate) the fire.

2.1.2 Response Actions to Date

JANUARY 23  29, 2023:

ERRS continues grading the Site, from southeast to northwest. 
Soil from the borrow pit continues to arrive, 546 loads were delivered to the Site to date
(approximately 12 cubic yards per load). 
Onsite soils are also used as cover materials. 
Gravel is used for stabilizing some roads on the Site.  
ERT and START continuing to monitor four air monitoring stations surrounding the Site.
ERT and START assisting with worker safety monitoring onsite.
A water truck is used onsite to assist with emissions control.
START collecting VOC and PAH samples during the day.
START conducting periodic roving air monitoring around the landfill for benzene and particulates.

An unmanned aircraft was flown over the site to collect photographs and LiDAR data, these will be
processed into a digital model and aerial map of the Site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics

Approximately 6,552 cubic yards of cover material have been received from the local borrow pit 

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

i.  Prepare and implement a health and safety plan;
ii.  Conduct fire mitigation operations and debris stockpile management in order to reduce the risk of

reignition;
iii.  Mitigate offsite impacts due to firefighting operations to the extent practicable; 
iv.  Conduct and maintain air quality monitoring and air sampling; and, 
v.  Prepare and implement an outreach plan to notify the community of response activities and air

quality conditions.

2.2.1.2 Next Steps

Fire mitigation activities will continue with additional grading and compaction

2.2.2 Issues
Offsite air monitors have reported significant reductions of PM2.5, with periodic spikes depending on
weather and ongoing fire mitigation. 

Onsite work continues with breathing protection due to elevated levels of PM 2.5 and Carbon Monoxide:

1.  All equipment operators on the landfill are  supplied with breathing air
2.  Personnel in the staging area on the landfill will either be on breathing air or wearing a respirator

and carrying, or working near, a CO monitor
3.  Time on the landfill is limited to the performance of specific tasks or duties              

2.3 Logistics Section

ERRS working with the borrow pit operator to ensure availability of haul trucks.

2.4 Finance Section

2.4.1 Narrative
An Additional Funding Request and Change in Scope Action Memorandum has been signed with a ceiling
of $1,529,316.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,000,000.00 $280,000.00 $720,000.00 72.00%

TAT/START $100,000.00 $65,000.00 $35,000.00 35.00%

EPA RRC $20,000.00 $10,000.00 $10,000.00 50.00%

REAC $80,000.00 $38,000.00 $42,000.00 52.50%

Intramural Costs

Total Site Costs $1,200,000.00 $393,000.00 $807,000.00 67.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety and provided the FOSC with critical information about measurements
of CO in the operational area.

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site and contact information has been
listed on the public page for the Site at response.epa.gov.

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site contact information has been listed on the public
page for the Site at response.epa.gov.

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA Region 4  1
EPA ERT  1
EPA ERT REAC  1
EPA START  2
EPA ERRS  12
ADEM  1
St. Claire County  1

5. Definition of Terms

ADEM  Alabama Department of Environmental Management
CO  Carbon Monoxide
EPA  Environmental Protection Agency
ERRS  EPA's Emergency Rapid Response Services contractor
ERT  EPA's Environmental Response Team
FOSC  Federal OnScene Coordinator (same as OSC)
OSC  OnScene Coordinator (same as FOSC)
PAH  PolyAromatic Hydrocarbon
PM2.5  Particulate matter smaller than 2.5 microns
PRP  Potentially Responsible Party
START  EPA's Superfund Technical Assessment and Response Team contractor
VIPER  EPA's response monitoring database (not an acronym)
VOC  Volatile Organic Compound

6. Additional sources of information

Information is being released to the public through the Site webpage at response.epa.gov/MoodyLandfillFire

7. Situational Reference Materials

..
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1. Introduction
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1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site.

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results. On January 23, 2023, the EPA
Region 4, Superfund and Emergency Managment Division Director authorized continued response actions. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA has mobilized its Emergency Rapid Response Services (ERRS) contractor, Superfund Technical
Assessment and Response Team (START) contractor and the EPA Environmental Response Team (ERT).
With assistance from ADEM and St. Clair County, the EPA has identified a source that can be used as
cover material to conduct assist with fire mitigation activities.

Four air monitoring / air sampling stations have been deployed in the community around the Site. Air
monitoring units are operating 24 hours per day and transmitting data remotely to EPA's "VIPER" database.
Sensors include a DustTrak for particulate monitoring and MultiRAE Pro for gas monitoring. Data summary
reports are being produced each day for a timeframe covering 6:00am on the previous day to 6:00am on the
current day. Air samples are being collected at each station daily for Volatile Organic Compounds (VOCs)
and PolyAromatic Hydrocarbons (PAHs).

Initial efforts of firefighting with heavy equipment includes regrading the Site and spraying with water for
emissions control. Local dirt/fill is used to encapsulate the landfill to reduce air infiltration; the lack of
oxygen will eventually smother (i.e. suffocate) the fire.

2.1.2 Response Actions to Date

JANUARY 23  29, 2023:

ERRS continues grading the Site, from southeast to northwest. 
Soil from the borrow pit continues to arrive, 546 loads were delivered to the Site to date
(approximately 12 cubic yards per load). 
Onsite soils are also used as cover materials. 
Gravel is used for stabilizing some roads on the Site.  
ERT and START continuing to monitor four air monitoring stations surrounding the Site.
ERT and START assisting with worker safety monitoring onsite.
A water truck is used onsite to assist with emissions control.
START collecting VOC and PAH samples during the day.
START conducting periodic roving air monitoring around the landfill for benzene and particulates.

An unmanned aircraft was flown over the site to collect photographs and LiDAR data, these will be
processed into a digital model and aerial map of the Site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics

Approximately 6,552 cubic yards of cover material have been received from the local borrow pit 

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

i.  Prepare and implement a health and safety plan;
ii.  Conduct fire mitigation operations and debris stockpile management in order to reduce the risk of

reignition;
iii.  Mitigate offsite impacts due to firefighting operations to the extent practicable; 
iv.  Conduct and maintain air quality monitoring and air sampling; and, 
v.  Prepare and implement an outreach plan to notify the community of response activities and air

quality conditions.

2.2.1.2 Next Steps

Fire mitigation activities will continue with additional grading and compaction

2.2.2 Issues
Offsite air monitors have reported significant reductions of PM2.5, with periodic spikes depending on
weather and ongoing fire mitigation. 

Onsite work continues with breathing protection due to elevated levels of PM 2.5 and Carbon Monoxide:

1.  All equipment operators on the landfill are  supplied with breathing air
2.  Personnel in the staging area on the landfill will either be on breathing air or wearing a respirator

and carrying, or working near, a CO monitor
3.  Time on the landfill is limited to the performance of specific tasks or duties              

2.3 Logistics Section

ERRS working with the borrow pit operator to ensure availability of haul trucks.

2.4 Finance Section

2.4.1 Narrative
An Additional Funding Request and Change in Scope Action Memorandum has been signed with a ceiling
of $1,529,316.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,000,000.00 $280,000.00 $720,000.00 72.00%

TAT/START $100,000.00 $65,000.00 $35,000.00 35.00%

EPA RRC $20,000.00 $10,000.00 $10,000.00 50.00%

REAC $80,000.00 $38,000.00 $42,000.00 52.50%

Intramural Costs

Total Site Costs $1,200,000.00 $393,000.00 $807,000.00 67.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety and provided the FOSC with critical information about measurements
of CO in the operational area.

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site and contact information has been
listed on the public page for the Site at response.epa.gov.

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site contact information has been listed on the public
page for the Site at response.epa.gov.

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA Region 4  1
EPA ERT  1
EPA ERT REAC  1
EPA START  2
EPA ERRS  12
ADEM  1
St. Claire County  1

5. Definition of Terms

ADEM  Alabama Department of Environmental Management
CO  Carbon Monoxide
EPA  Environmental Protection Agency
ERRS  EPA's Emergency Rapid Response Services contractor
ERT  EPA's Environmental Response Team
FOSC  Federal OnScene Coordinator (same as OSC)
OSC  OnScene Coordinator (same as FOSC)
PAH  PolyAromatic Hydrocarbon
PM2.5  Particulate matter smaller than 2.5 microns
PRP  Potentially Responsible Party
START  EPA's Superfund Technical Assessment and Response Team contractor
VIPER  EPA's response monitoring database (not an acronym)
VOC  Volatile Organic Compound

6. Additional sources of information

Information is being released to the public through the Site webpage at response.epa.gov/MoodyLandfillFire

7. Situational Reference Materials

..



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Moody Landfill Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #3
Fire Mitigation Continues
Moody Landfill Fire
C4Q6
Moody, AL 
Latitude: 33.6187920 Longitude: 86.5295290 

To: James Webster, USEPA R4 ERRPPB
Grady Springer, ADEM
Stephen Cobb, ADEM

From: Terry Stilman, FOSC 

Date: 1/30/2023 

Reporting Period: 1/23/23  1/29/23 

1. Introduction

1.1 Background

Site Number: C4Q6 Contract Number:

D.O. Number: Action Memo Date: 1/23/2023

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/18/2023 Start Date: 1/18/2023

Demob Date: Completion Date:

CERCLIS ID: ALN000420955 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response to a Landfill Fire

1.1.2 Site Description
The Alabama Department of Environmental Managment (ADEM) considers the Site as a disposal area for
vegetative debris (aka “green waste”) with several piles of material in various states of management. The
U.S. Environmental Protection Agency (EPA) and ADEM have documented the presence of construction
debris within the landfill and as indicated by signs at the Site, the landfill also accepted asphalt waste.  The
Site was not constructed with a landfill liner or drainage controls. Layers of cover material have not
consistently been installed as part of the Site operations and maintenance practices.  

1.1.2.1 Location
The Site is surrounded by residential homes in all directions; a forest is located to the east.  The Site drains
north to an unnamed tributary and then 2,500 feet east to Big Black Creek. 

1.1.2.2 Description of Threat
On January 4, 2023, ADEM requested assistance from the EPA to conduct air monitoring and air sampling
at the Site. The fire at Moody Landfill has been burning since late November 2022. Residents near the fire
have filed multiple complaints with the State and St. Clair County as well as with the National Response
Center (NRC) regarding the smoke and potential health hazards.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 6, 2023, the EPA mobilized to the Site with equipment and personnel to conduct air monitoring
and collect air samples at four stations in and around the Site. Two stations were located on the landfill
property, and two were established in residential lots less than 200 yards downwind of the Site.

Sampling and monitoring activities were completed on January 7, 2023, and the EPA demobilized from the
Site to await analytical results. Air samples were sent offsite for laboratory analysis. Results of analysis of
the air samples indicated that four VOCs (1,3Butadiene, Acetonitrile, Benzene and Trichloroethene)
exceeded their respective EPA residential Removal Management Levels (RMLs) at the onsite sampling
stations. Two VOCs (1,3Butadiene and Benzene) exceeded their respective RMLs at a sampling station on
a residential lot.

ADEM and St. Clair County have inspected the Site, conducted air monitoring, and implemented public
outreach efforts. Local firefighting resources have responded with attempts to extinguish the fire that have
been unsuccessful. In November of 2022, Alabama Forestry Commission cut a fire break around the
perimeter of the Site to reduce the risk of ignition in adjacent parcels. Representatives from State and Local
agencies have attempted to work with the owner and operator of the landfill facility to compel firefighting
efforts that have not been successful. St. Caire County and the State of Alabama declared states of
emergency on January 3 and 18, 2023, respectively. On January 17, 2023, ADEM and St. Clair County
requested EPA assistance to address the continued offsite migration of hazardous substances. 

On January 18, 2023, the EPA Federal OnScene Coordinator (FOSC) determined that an emergency
response removal action was warranted based on these sample results. On January 23, 2023, the EPA
Region 4, Superfund and Emergency Managment Division Director authorized continued response actions. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The EPA has mobilized its Emergency Rapid Response Services (ERRS) contractor, Superfund Technical
Assessment and Response Team (START) contractor and the EPA Environmental Response Team (ERT).
With assistance from ADEM and St. Clair County, the EPA has identified a source that can be used as
cover material to conduct assist with fire mitigation activities.

Four air monitoring / air sampling stations have been deployed in the community around the Site. Air
monitoring units are operating 24 hours per day and transmitting data remotely to EPA's "VIPER" database.
Sensors include a DustTrak for particulate monitoring and MultiRAE Pro for gas monitoring. Data summary
reports are being produced each day for a timeframe covering 6:00am on the previous day to 6:00am on the
current day. Air samples are being collected at each station daily for Volatile Organic Compounds (VOCs)
and PolyAromatic Hydrocarbons (PAHs).

Initial efforts of firefighting with heavy equipment includes regrading the Site and spraying with water for
emissions control. Local dirt/fill is used to encapsulate the landfill to reduce air infiltration; the lack of
oxygen will eventually smother (i.e. suffocate) the fire.

2.1.2 Response Actions to Date

JANUARY 23  29, 2023:

ERRS continues grading the Site, from southeast to northwest. 
Soil from the borrow pit continues to arrive, 546 loads were delivered to the Site to date
(approximately 12 cubic yards per load). 
Onsite soils are also used as cover materials. 
Gravel is used for stabilizing some roads on the Site.  
ERT and START continuing to monitor four air monitoring stations surrounding the Site.
ERT and START assisting with worker safety monitoring onsite.
A water truck is used onsite to assist with emissions control.
START collecting VOC and PAH samples during the day.
START conducting periodic roving air monitoring around the landfill for benzene and particulates.

An unmanned aircraft was flown over the site to collect photographs and LiDAR data, these will be
processed into a digital model and aerial map of the Site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA will continue to identify PRPs for the Site.

2.1.4 Progress Metrics

Approximately 6,552 cubic yards of cover material have been received from the local borrow pit 

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

i.  Prepare and implement a health and safety plan;
ii.  Conduct fire mitigation operations and debris stockpile management in order to reduce the risk of

reignition;
iii.  Mitigate offsite impacts due to firefighting operations to the extent practicable; 
iv.  Conduct and maintain air quality monitoring and air sampling; and, 
v.  Prepare and implement an outreach plan to notify the community of response activities and air

quality conditions.

2.2.1.2 Next Steps

Fire mitigation activities will continue with additional grading and compaction

2.2.2 Issues
Offsite air monitors have reported significant reductions of PM2.5, with periodic spikes depending on
weather and ongoing fire mitigation. 

Onsite work continues with breathing protection due to elevated levels of PM 2.5 and Carbon Monoxide:

1.  All equipment operators on the landfill are  supplied with breathing air
2.  Personnel in the staging area on the landfill will either be on breathing air or wearing a respirator

and carrying, or working near, a CO monitor
3.  Time on the landfill is limited to the performance of specific tasks or duties              

2.3 Logistics Section

ERRS working with the borrow pit operator to ensure availability of haul trucks.

2.4 Finance Section

2.4.1 Narrative
An Additional Funding Request and Change in Scope Action Memorandum has been signed with a ceiling
of $1,529,316.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,000,000.00 $280,000.00 $720,000.00 72.00%

TAT/START $100,000.00 $65,000.00 $35,000.00 35.00%

EPA RRC $20,000.00 $10,000.00 $10,000.00 50.00%

REAC $80,000.00 $38,000.00 $42,000.00 52.50%

Intramural Costs

Total Site Costs $1,200,000.00 $393,000.00 $807,000.00 67.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
EPA ERT is assisting with Site Safety and provided the FOSC with critical information about measurements
of CO in the operational area.

2.5.2 Community Liaison Officer
EPA has identified a Community Involvement Coordinator for the Site and contact information has been
listed on the public page for the Site at response.epa.gov.

2.5.3 Information Officer
EPA has identified a Public Information Officer for the Site contact information has been listed on the public
page for the Site at response.epa.gov.

3. Participating Entities

Unified Command
EPA
ADEM
St. Claire County

4. Personnel On Site

EPA Region 4  1
EPA ERT  1
EPA ERT REAC  1
EPA START  2
EPA ERRS  12
ADEM  1
St. Claire County  1

5. Definition of Terms

ADEM  Alabama Department of Environmental Management
CO  Carbon Monoxide
EPA  Environmental Protection Agency
ERRS  EPA's Emergency Rapid Response Services contractor
ERT  EPA's Environmental Response Team
FOSC  Federal OnScene Coordinator (same as OSC)
OSC  OnScene Coordinator (same as FOSC)
PAH  PolyAromatic Hydrocarbon
PM2.5  Particulate matter smaller than 2.5 microns
PRP  Potentially Responsible Party
START  EPA's Superfund Technical Assessment and Response Team contractor
VIPER  EPA's response monitoring database (not an acronym)
VOC  Volatile Organic Compound

6. Additional sources of information

Information is being released to the public through the Site webpage at response.epa.gov/MoodyLandfillFire

7. Situational Reference Materials
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